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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF MODIFICATION 03 IS TO PROVIDE FUNDING FOR ACCELERATED DELIVERIES OF T-150 TRACK UNDER CONTRACTS DAAE0703-D-N080 AND

DAAE07-03-D-N102 FOR DELIVERY ORDERS 001,002, AND 004. THIS ACCELERATION IS APPLICABLE TO ALL FUTURE ORDERS UNDER BOTH CONTRACTS.THE

ACCELERATION IS PROVIDED UNDER DAAE07-03-D-N080, MODIFICATION P00003 AND DAAE07-03-D-N102, MODIFICATION P00003 WHICH MODIFIED "DELIVERY

ORDER LIMITATIONS" TO INCORPORATE THE MAXIMUM MONTHLY QUANTITIES OF 20,000 T-150 SHOES.

2. IN CONSIDERATION FOR THIS MODIFIED DELIVERY SCHEDULE/RATE, FOR THE LIFE OF THE CONTRACTS, THE GOVERNMENT WILL PAY $545,267.67 UPON

THE FIRST DELIVERY WHICH MEETS OR EXCEEDS THE 20,000 PER MONTH REQUIRED RATE FOR THE T-150 TRACK. THE TOTAL AMOUNT OF $545,267.67 IS

CONSIDERATION FOR ACCELERATION AND SUSTAINMENT OF DELIVERIES AT A RATE OF AT LEAST 20,000 T-150 TRACK SHOES A MONTH,UNDER THEIR CURRENT

AND FUTURE ORDERS, UNLESS OTHERWISE PROVIDED IN INDIVIDUAL DELIVERY ORDERS.

3. THE CLAUSE FAR 52.245-17, SPECIAL TOOLING, CONTAINED IN CONTRACTS DAAE07-03-D-N080 AND DAAE07-03-D-N102; TITLE TO THE EQUIPMENT

LISTED BELOW SHALL VEST PURSUANT TON FAR 52.245-17(b), IN THE GOVERNMENT UPON DELIVERY OF SAID EQUIPMENT TO GOODYEAR'S ST MARYS, OHIO

MANUFACTURING LOCATION (EXCEPT FOR THE END CONNECTOR FORGING DIE, WHICH TITLE SHALL VEST UPON DELIVERY TO GOODYEAR,S SUBCONTRACTOR

LOCATION):

    4 T-150 SHOE MOLDS

    5 PIN BUSHING MOLDS

    4 PAD MOLDS

    1 REFURBISHED PRESS (TO BE PURCHASED)

    2 LIFT STATIONS

    1 END CONNECTOR FORGING DIE

4. THE GOVERNMENT AGREES NOT TO EXERCISE ITS RIGHT UNDER THE SPECIAL TOOLING CLAUSE, FAR 52.245-17, TO REMOVE ANY SPECIAL TOOLING LISTED

IN #3 ABOVE, UNTIL SUCH TIME AS GOODYEAR PROVIDES NOTICE THAT IT WILL NO LONGER PRODUCE MILITARY TRACK. AS A RESULT OF THIS MODIFICATION

DELIVERIES UNDER THIS ORDER AND ORDERS 0002 AND 0004 ARE REVISED TO REFLECT A DELIVERY RATE OF 20,000 A MONTH.

5. CLIN 0051AB IS ESTABLISHED TO FUND THE ACCELERATION.

6. CLIN 0051AA IS REVISED TO REFLECT THE ACCELERATED SCHEDULE.

5 AS A RESULT OF THIS ACTION, THE AMOUNT OF THIS ORDER IS INCREASED BY $545,267.67 FROM $49,946,293.63 TO $50,491,561.30.

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0051AA        PRODUCTION QUANTITY                                       80000        EA   $     119.98000  $      9,598,400.00              ___________________                                                          ______________   __________________

              NOUN: T-150 TRACK SHOE ASSEMBLY

              PRON: EH34L267EH    PRON AMD: 01    ACRN: AA

              AMS CD: 070011

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 12474844-1

              DATE: 06-JUN-2002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SEE PACKAGING REQUIREMENTS SHEET IN TECH DATA

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3234T647  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             10,000         30-JAN-2004

                 002             10,000         27-FEB-2004

                 003             10,000         31-MAR-2004

                 004             10,000         30-APR-2004

                 005             8,000          31-MAY-2004

                 006         DELETED

                 007         DELETED

                 008         DELETED

                 009         DELETED

                 010         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-03-D-N102/0001

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

  3 6

DAAE07-03-D-N102/0001 03

THE GOODYEAR TIRE & RUBBER COMPANY



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

               002  W56HZV3234T648  SW3227    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             2,000          31-MAY-2004

                 002             10,000         30-JUN-2004

                 003             4,000          30-JUL-2004

                 004         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (SW3227)   DEF DIST DEPOT RED RIVER

                         RECEIVING BLDG 499

                         10TH STREET AND K AVENUE

                         TEXARKANA            TX  75507-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-03-D-N102/0001

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W56HZV3234T649  W62G2T    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             16,000         30-JUL-2004

                 002         DELETED

                 003         DELETED

                 004         DELETED

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         25600 S CHRISMAN ROAD

                         REC WHSE 10 PH 209 839 4307

                         TRACY                 CA 95376-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-03-D-N102/0001

  4 6

DAAE07-03-D-N102/0001 03

THE GOODYEAR TIRE & RUBBER COMPANY



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0051AB        SERVICES LINE ITEM                                                                           $        545,267.67              __________________                                                                            __________________

              NOUN: ACCELERATION FOR T150 TRACK

              PRON: EH4A6508EH    PRON AMD: 01    ACRN: AB

              AMS CD: 060011

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       545,267.67
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0051AB  EH4A6508EH             AB       2        $               0.00  $         545,267.67            $         545,267.67

        060011

                                                                           _________________

                                                         NET CHANGE    $         545,267.67

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        97   X4930AC9D 6D           26KB  S20113                W56HZV           $         545,267.67                                                                                                          __________________

                                                                                          NET CHANGE    $         545,267.67

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      49,946,293.63              $         545,267.67              $      50,491,561.30
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